Pinnacle Construction Group MEETING MINUTES

10626 Justin Drive No. 00011
Phone; 515-223-7710
Urbandale, [A 50322 Fax: 515-223-7731
PROJECT TITLE: Faith Lutheran Church MEETING DATE: 3/31/2009
LOCATION: Faith Lutheran Church SUBJECT: Progress Meeting - Minutes
Dave Neyens Pinnacle Construction Group
Donald Beck Faith Lutheran Church
Phil Parrott Durrant Group
Ryan S. Larson Durrant Group
TJ Neyens Pinnacle Construction Group
Tor_n Hardin Faith Lutheran Church
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Current Acitivities & 2 Week Look Ahead :

1] Site Utilities 54 e SES. oo TIEODS
2] Wood Framing

3] Baker Electric -- Transformer

4] Existing Parking Lot

5] New Parking Lot y ;AT
6] Cowria soro7
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Current 1ssues

1] Change orders — Power for automatic openers Aot e L
2] Steel Fabrication and Erection -- Corrective measures taken to fix issues

3] Kitchen Appliances -- Faith will have the Stove/Range and Hood selected by next meeting. Faith will need to provide PCG
specifications on the appliances/hood so that PCG may forward onto McCuddin/Bell Brothers/Baker. PCG to have McCuddin
Plumbing verify that they are comfortable with moving the dishwasher cleaning chemicals, The Church has received one quote on the
hood from Capiive Air. The existing exhaust fan may be used for the new hood. Once the hood manufactured/finstaller has been
selected, using the existing exhaust fan should be verified. Aro e, S2zs aome i,

4] Johnson Controls — Bell Brothers and Johnson controls provided their proposal t{iCG and‘?@rwarded onto the Church.

A e T

5] Kitchen Cabinets !)o:u B - EEsr T Drifeysde, /@gx) Soor gq2r bl ITHE e
6] Boring for transformer ~ ,moar? 7o2 Y 7]

7] Handicap ramp drawings for city — -
8] RTU screen wall

9]
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Master Schedule

1} See Schedule -- Schedule has a current completion date of Sept 21st. Z.
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Pinnacle Censtructien Greup MEETING MINUTES
10626 Justin Drive No. 00011

Phone; 515-223-7710
Urbandale, IA 50322 Fax; 515-223-7731
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Submittals

17 25% of the submittals have been approved.
2] Masonry

3] Insulation -- Kinzler needs to submit

4] Aluminum Framed Entrances an Storefronts -- Oming Glass will be submitting shop drawings later in the week.
5] Plumbing -- McCuddin needs to submit on a lot of items

6]
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RFI's

10]

11]
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Miscellaneous

L Owner S S ElyZeT Al D Tty - T a7z /
2] Architect/Engineer ! SGadcad &U/t rPNTE e Enity A7,

3] Other

4]
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Next Meeting

1] Time: April 14th @ 10:00

2} Location: Faith Lutheran Church

Prepared By: Pinnacle Construction Group

Signed: Dated: 3/31/2009
TJ Neyens
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